FORM DPW-CIA 2/05

CONTRACTOR:

STATE OF HAWAII
Department of Accounting and General Services
Division of Puklic Works

MONTHLY ESTIMATE

FOR THE MONTH OF  December, 2010

Date: December 30, 2010

ADDRESS:

Brian's Contractin‘g; Inc.’

P.0. Box 17790
City, State ZIP;

Honolulu, Hawaii 96847 =~

ContractNo. 59247

(A

_DAGS Job No. 12-11-7355 =

PROJECT TITLE: DOA King Street ‘Fécilyity éarége Structure ar'1‘dy Fence irﬁpr&emeﬁfs» S
CONTRACT Eﬁm%mm (’]/COMMENCéMENT REQUIREMENTS
Basic Contract Amount $ 203,000.00  |ouE moNTHLY:
{s#'] PROJECT SCHEDULE - INITIAL & ONGOING
[ #7 DALY REPORTS [ ‘]/'PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS ] CONTRACT NUMBER 1#] PROJECT NAME & LOCATION
Total _§ 10,000.00 (] A sionarures
Adjusted Contract Amount $ 213,000.00
WORK ACCOMPLISHED Basic Contract Change Qrder Total
Completed to Date 5951% $ 120,807.00 100.00% $  10,000.00 $ 130,807.00
Retained REDUCED [ ] $ 7,233.00 $ 863.00 $ 8,096.00
Amount Subject to Payment $ 113,574.00 $ 9,137.00 $ 122,711.00
Payments to Date 3 , 74}291.00 $ 9,137.00 $ 83,428.00
Payments Now Due § 39,283.00 3 - Ls 393&3,@

Payment No.

Remarks:

Ay D

FINALT 1 3

this. request.

3. Recommended: Projest Inspector or Engineer

Date:

2. 1 certify that the above billis correst, just, that payment has not besn received, and all payroli
affidavits have been submilted, are current, or proper deductive exclusions have been made to

BRIAN'S CONTRACTING, INC.

-l0-2pl] o o(Con;ac(or

/&/M Jro

5. Approved: Branch Chief or District Engincer
The Py Works Admirﬁbr cerlifies that ¢t & orders have be

..%Zj

. Date: By signature / Title:
Sued and the work performed.
5 23

TanAdele S. L

Stale Public Works Administrator

= EYecc e

Date

ov&hzﬁ -~ reastue~



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December, 2010

CONTRACTOR: Brian's Contracting, Inc. Contract No.: 59247
PROJECT TITLE: DOA King Street Facility Garage Structure and Fence Im  DAGS Job No.: 12-11-7355
)
% CONTRACT
g LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT} TO DATE% CMPl__l % RETAINED|
Brian's Contracting, Inc. General Contractor ABC-23456 $63,131 $63,131] 100.00% 5% $3,156{A

M O O O O OO OO

N O 000 0 O 0 O OO O 0 O O O

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE% CMPL| ?-/9_-1 RETAINED|
Aloha Steel Corp Concrete Reinforcement |C-18893 $1,480 $1,480( 100.00% 10% $148
Federal Welding Metal Roofing C-19942 $53,000 $0 0.00% 10% $0
Hawaiian Ironworks Structural Steel C-26738 $14,450 $14,450] 100.00% 10% $1,445
HK Fence Chain Link Fencing C-26540 $12,399 $1,860] 15.00% 10% $186
Oahu Painting & Decorating |Painting C-12175 $28,555 $0 0.00% 10% $0
Unitek Insulation Demolition C-11851 $29,985 $22,985| 76.65% 10% $2,298
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0

Total Retained from Subs $4,077|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) ~ -~ | $7,233]

I certify that the above retentions are correct for this request.

Checked/Verified by:

BRIAN'S CONTRACTING, INC. .
Name of Contractor \1 ﬁA
- Initial - Project Inspector or Engineer
. 12/30/2010
By Signature ; : Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December, 2010

CONTRACTOR: Brian's Contracting, Inc. Contract No.: 59247

PROJECT TITLE: DOA King Street Facility Garage Structure and Fence |l =~ DAGS Job No.: 12-11-7355
a CHANGE
% ORDER
O LICENSE CHANGE ORDER! COMPL. RETN AMOUNT]
5 PRIME CONTRACTOR |TRADE NO. AMOUNT! TO DATE]|% CMPL %)| RETAINED

Brian's Contracting, Inc. General Contractor ABC-23456 $2,710 $2,7101 100.00% 5% $135|A

ORI OO O I O OO O IO O O O N O IIIIIIIIIIIIIIII=IIIIIIIIIIIIIIII LT L] ] III=IIIIIIIIIII

000 O O O 0 O O O 0 00 O O N O

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| % CMPL| %| RETAINED
Unitek Insulation Demolition C-11851 $1,561 $1,561] 100.00% 10% $156
Hawaiian Ironworks Structural Steel C-26738 $5,729 $5,729] 100.00% 10% $572
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/Q! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $728|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | | $863|

| certify that the above retentions are correct for this request.

Checked/Verified by:

BRIAN'S CONTRACTING, INC.
Name of Con r FE
w . Initial - Project Inspector or Engineer
. 12/30/2010
By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: DOA KING STREET FACILITY - GARAGE STRUCTURE AND FENCE
IMPROVEMENTS

PAYMENT NO.: 3

BILLING MONTH: December-10 DAGS JOB NO.: 1 2-11-7355 CONTRACT NO.: 59247
CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1, 2

Suffix Fund Symbol Amount Earned Retainage Amount Due
gl BO7-8lI7M $41319.00 _$2,036.00 $39,283.00
Totals: $41,319.00 $2,036.00 $39,283.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B08-823M $0.00 $0.00 $0.00
Totals:
Grand Total: $41,319.00 $2,036.00 $39,283.00
o 1/i18/zo1
&
Verifiéé By 7 DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30439600

Cost Code 3A1

Voucher No.

Verified By &




